
ID Task Name Duration Start Finish % Complete

1 20th St. Street Patching 125 days Tue 2/1/11 Mon 7/25/11 100%
2 Planning 60 days Tue 2/1/11 Mon 4/25/11 100%

3 Bidding 8 days Mon 5/2/11 Wed 5/11/11 100%

4 Construction 36 days Mon 6/6/11 Mon 7/25/11 100%

5 Avon Street Resurfacing 125 days Tue 2/1/11 Mon 7/25/11 100%
6 Planning 60 days Tue 2/1/11 Mon 4/25/11 100%

7 Bidding 8 days Mon 5/2/11 Wed 5/11/11 100%

8 Construction 36 days Mon 6/6/11 Mon 7/25/11 100%

9 Custer Avenue Resurfacing 157 days Tue 2/1/11 Wed 9/7/11 100%
10 Planning 60 days Tue 2/1/11 Mon 4/25/11 100%

11 Bidding 22 days Mon 5/2/11 Tue 5/31/11 100%

12 Construction 43 days Mon 7/11/11 Wed 9/7/11 100%

13 Downtown, W. Side, One-Way Pair Conversion (PH II) 275 days Tue 2/15/11 Mon 3/5/12 70%
14 Design 275 days Tue 2/15/11 Mon 3/5/12 70%

15 Fulton Avenue Patching 125 days Tue 2/1/11 Mon 7/25/11 100%
16 Planning 60 days Tue 2/1/11 Mon 4/25/11 100%

17 Bidding 8 days Mon 5/2/11 Wed 5/11/11 100%

18 Construction 36 days Mon 6/6/11 Mon 7/25/11 100%

19 Garrett Lane Resurfacing 174 days Tue 2/1/11 Fri 9/30/11 100%
20 Planning 60 days Tue 2/1/11 Mon 4/25/11 100%

21 Bidding 22 days Mon 5/2/11 Tue 5/31/11 100%

22 Construction 43 days Wed 8/3/11 Fri 9/30/11 100%

23 Harrison Avenue Reconstruction 179 days Tue 2/15/11 Fri 10/21/11 79%
24 Phase II Engineering 170 days Tue 2/15/11 Mon 10/10/11 85%

25 Land Acquisition 100 days Mon 6/6/11 Fri 10/21/11 70%

26 Kilburn Avenue Resurfacing (IDOT) 221 days Mon 1/3/11 Mon 11/7/11 100%
27 Planning 50 days Mon 1/3/11 Fri 3/11/11 100%

28 Bidding 0 days Fri 6/17/11 Fri 6/17/11 100%

29 Construction 45 days Tue 9/6/11 Mon 11/7/11 100%

30 Kishwaukee St. Reconstruction: Ph II 211 days Mon 2/7/11 Mon 11/28/11 95%
31 Planning 111 days Mon 2/7/11 Mon 7/11/11 100%

32 Bidding 1 day Tue 8/2/11 Tue 8/2/11 100%

33 Construction 56 days Mon 9/12/11 Mon 11/28/11 85%

34 Lyford Road Repairs 174 days Tue 2/1/11 Fri 9/30/11 100%
35 Planning 60 days Tue 2/1/11 Mon 4/25/11 100%

36 Bidding 22 days Mon 5/2/11 Tue 5/31/11 100%

37 Construction 43 days Wed 8/3/11 Fri 9/30/11 100%

38 Newburg Road Patching 125 days Tue 2/1/11 Mon 7/25/11 100%
39 Planning 60 days Tue 2/1/11 Mon 4/25/11 100%

40 Bidding 8 days Mon 5/2/11 Wed 5/11/11 100%

41 Construction 36 days Mon 6/6/11 Mon 7/25/11 100%

42 North Main & Auburn Roundabout (IDOT) 629 days Mon 8/2/10 Thu 12/27/12 65%
43 Phase II 366 days Mon 8/2/10 Mon 12/26/11 90%

44 Land Acquisition 256 days Mon 12/6/10 Mon 11/28/11 92%

45 Demolition 40 days Mon 1/16/12 Fri 3/9/12 0%

46 Letting 14 days Mon 3/12/12 Thu 3/29/12 0%

47 Construction 195 days Fri 3/30/12 Thu 12/27/12 0%

48 North Main Corridor: Phase I Engineering (IDOT) 420 days Fri 4/30/10 Thu 12/8/11 88%
49 Phase 1 Engineering 420 days Fri 4/30/10 Thu 12/8/11 88%

50 Ohio Street Resurfacing 125 days Tue 2/1/11 Mon 7/25/11 100%
51 Planning 60 days Tue 2/1/11 Mon 4/25/11 100%

52 Bidding 8 days Mon 5/2/11 Wed 5/11/11 100%

53 Construction 36 days Mon 6/6/11 Mon 7/25/11 100%

54 Prospect Street Resurfacing 129 days Mon 1/3/11 Thu 6/30/11 100%
55 Planning 50 days Mon 1/3/11 Fri 3/11/11 100%
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ID Task Name Duration Start Finish % Complete

56 Bidding 11 days Tue 3/29/11 Tue 4/12/11 100%

57 Construction 34 days Mon 5/16/11 Thu 6/30/11 100%

58 Rote Road Repairs 174 days Tue 2/1/11 Fri 9/30/11 100%
59 Planning 60 days Tue 2/1/11 Mon 4/25/11 100%

60 Bidding 22 days Mon 5/2/11 Tue 5/31/11 100%

61 Construction 43 days Wed 8/3/11 Fri 9/30/11 100%

62 Rural Street Patching 174 days Tue 2/1/11 Fri 9/30/11 100%
63 Planning 60 days Tue 2/1/11 Mon 4/25/11 100%

64 Bidding 22 days Mon 5/2/11 Tue 5/31/11 100%

65 Construction 43 days Wed 8/3/11 Fri 9/30/11 100%

66 Shaw Woods Drive Resurfacing 125 days Tue 2/1/11 Mon 7/25/11 100%
67 Planning 60 days Tue 2/1/11 Mon 4/25/11 100%

68 Bidding 8 days Mon 5/2/11 Wed 5/11/11 100%

69 Construction 36 days Mon 6/6/11 Mon 7/25/11 100%

70 State Street Microsurfacing Shoulders (IDOT) 135 days Tue 2/15/11 Mon 8/22/11 100%
71 Planning 70 days Tue 2/15/11 Mon 5/23/11 100%

72 Letting 14 days Fri 5/27/11 Wed 6/15/11 100%

73 Construction 16 days Mon 8/1/11 Mon 8/22/11 100%

74 South Main Corridor Phase II Engineering (IDOT) 709 days Tue 2/15/11 Fri 11/1/13 30%
75 Planning 220 days Tue 2/15/11 Mon 12/19/11 75%

76 Construction 328 days Wed 8/1/12 Fri 11/1/13 0%

77 Springbrook Road Reconstruction 160 days Mon 4/11/11 Fri 11/18/11 94%
78 Planning 57 days Mon 4/11/11 Tue 6/28/11 100%

79 Bidding 1 day Wed 7/20/11 Wed 7/20/11 100%

80 Construction 55 days Mon 9/5/11 Fri 11/18/11 88%

81 Spring Brook Road Resurfacing (ARRA) 72 days Thu 3/31/11 Fri 7/8/11 100%
82 Pre-Con in Rockford 0 days Thu 3/31/11 Thu 3/31/11 100%

83 Construction 50 days Mon 5/2/11 Fri 7/8/11 100%

84 West State Street Corridor (IDOT) 599 days Tue 2/15/11 Fri 5/31/13 35%
85 Planning 200 days Tue 2/15/11 Mon 11/21/11 90%

86 Letting 13 days Mon 12/5/11 Wed 12/21/11 0%

87 Construction 295 days Mon 4/16/12 Fri 5/31/13 0%

88 Perrycreek Interchange / Spring Creek Prtnrs 229 days Tue 2/15/11 Mon 1/2/12 80%
89 Planning 229 days Tue 2/15/11 Fri 12/30/11 80%

90 Bidding 0 days Mon 1/2/12 Mon 1/2/12 0%

91 Construction 0 days Mon 1/2/12 Mon 1/2/12 0%

92 IL 251 / Nicholas Observatory Turn Lane 216 days Mon 1/3/11 Mon 10/31/11 99%
93 Planning 135 days Mon 1/3/11 Fri 7/8/11 100%

94 Bidding 12 days Mon 7/11/11 Tue 7/26/11 100%

95 Construction 40 days Tue 9/6/11 Mon 10/31/11 99%

96 15th Ave. / 9th Ave. Signal Improvement (HSIP) 230 days Tue 2/15/11 Mon 1/2/12 80%
97 Design 230 days Tue 2/15/11 Mon 1/2/12 80%

98 East State St. and Fairview Intersection (HSIP) 270 days Mon 1/3/11 Fri 1/13/12 80%
99 Design 270 days Mon 1/3/11 Fri 1/13/12 80%

100 Rockton and Custer (HSIP) 214 days Tue 2/15/11 Fri 12/9/11 79%
101 Design 200 days Tue 2/15/11 Mon 11/21/11 85%

102 Bidding 14 days Tue 11/22/11 Fri 12/9/11 0%

103   Construction 35 days Mon 4/2/12 Fri 5/18/12 0%

104 Central Avenue Bridge Reconstruction 2010 84 days Tue 3/15/11 Fri 7/8/11 100%
105 Construction 65 days Tue 3/15/11 Fri 7/8/11 100%

106 Morgan Street Bridge 3822 days Thu 2/4/99 Fri 9/27/13 87%
107 Planning 3187 days Thu 2/4/99 Fri 4/22/11 100%

108 Bidding 1 day Fri 4/29/11 Fri 4/29/11 100%

109 Construction 552 days Thu 8/18/11 Fri 9/27/13 9%

110 Fairview Bridge (over Keith Creek) 275 days Mon 11/8/10 Fri 11/25/11 96%
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ID Task Name Duration Start Finish % Complete

111 Planning 175 days Mon 11/8/10 Fri 7/8/11 100%

112 Bidding 1 day Mon 8/8/11 Mon 8/8/11 0%

113 Construction 59 days Tue 9/6/11 Fri 11/25/11 85%

114 Stone Ridge Bridge 231 days Fri 12/17/10 Fri 11/4/11 100%
115 Planning 116 days Fri 12/17/10 Fri 5/27/11 100%

116 Bidding 1 day Fri 6/17/11 Fri 6/17/11 100%

117 Construction 70 days Mon 8/1/11 Fri 11/4/11 100%

118 CW Crack Sealing 20 days Mon 10/3/11 Fri 10/28/11 75%
119 Construction 20 days Mon 10/3/11 Fri 10/28/11 75%

120 CW Inlet Repairs 370 days Tue 2/15/11 Mon 7/16/12 52%
121 Planning 50 days Tue 2/15/11 Mon 4/25/11 100%

122 Bidding 16 days Tue 4/26/11 Tue 5/17/11 100%

123 Construction 263 days Thu 7/14/11 Mon 7/16/12 40%

124 CW Pavement Marking 56 days Mon 8/1/11 Mon 10/17/11 99%
125 Bidding 14 days Mon 8/1/11 Thu 8/18/11 100%

126 Construction 30 days Tue 9/6/11 Mon 10/17/11 99%

127 CW Bycicle Lane - Pavement Marking & Signage 88 days Thu 6/30/11 Mon 10/31/11 99%
128 Bidding 16 days Thu 6/30/11 Thu 7/21/11 100%

129 Construction 40 days Tue 9/6/11 Mon 10/31/11 99%

130 CW Railroad Improvement Program 263 days Mon 1/3/11 Wed 1/4/12 64%
131 Planning 80 days Mon 1/3/11 Fri 4/22/11 100%

132 Bidding 1 day Fri 4/29/11 Fri 4/29/11 100%

133 Construction 120 days Thu 7/21/11 Wed 1/4/12 40%

134 CW Pedestrian Crossing Improvements 96 days Fri 6/24/11 Fri 11/4/11 99%
135 Bidding 36 days Fri 6/24/11 Fri 8/12/11 100%

136 Construction 50 days Mon 8/29/11 Fri 11/4/11 99%

137 CW Alley Program 2011 115 days Mon 5/2/11 Fri 10/7/11 100%
138 Planning 60 days Mon 5/2/11 Fri 7/22/11 100%

139 Bidding 1 day Mon 7/25/11 Mon 7/25/11 100%

140 Construction 40 days Mon 8/15/11 Fri 10/7/11 100%

141 River Walk 435 days Mon 4/18/11 Fri 12/14/12 35%
142 Construction 435 days Mon 4/18/11 Fri 12/14/12 35%

143 Broadway Improvements Project 2010 143 days Wed 3/16/11 Fri 9/30/11 99%
144 Pre-Con 0 days Wed 3/16/11 Wed 3/16/11 100%

145 Construction 40 days Mon 8/8/11 Fri 9/30/11 99%

146 Residential Alleys 2010 45 days Mon 5/30/11 Fri 7/29/11 100%
147 Construction 45 days Mon 5/30/11 Fri 7/29/11 100%

148 13TH Ward Lighting 44 days Thu 9/1/11 Tue 11/1/11 0%
149 Construction 44 days Thu 9/1/11 Tue 11/1/11 0%

150 CW Residential Resurfacing 2011 117 days Tue 2/15/11 Wed 7/27/11 100%
151 Planning 50 days Tue 2/15/11 Mon 4/25/11 100%

152 Bidding 11 days Tue 4/26/11 Tue 5/10/11 100%

153 Construction 42 days Tue 5/31/11 Wed 7/27/11 100%

154 CW Street Repairs #1 2011 118 days Tue 2/15/11 Thu 7/28/11 100%
155 Planning 50 days Tue 2/15/11 Mon 4/25/11 100%

156 Bidding 16 days Tue 4/26/11 Tue 5/17/11 100%

157 Construction 35 days Fri 6/10/11 Thu 7/28/11 100%

158 Winnebago Bridge Deck Repair 78 days Mon 5/2/11 Wed 8/17/11 100%
159 Planning 40 days Mon 5/2/11 Fri 6/24/11 100%

160 Bidding 1 day Fri 7/15/11 Fri 7/15/11 100%

161 Construction 13 days Mon 8/1/11 Wed 8/17/11 100%

162 Street Repair #2 88 days Wed 6/1/11 Fri 9/30/11 99%
163 Planning 22 days Wed 6/1/11 Thu 6/30/11 100%

164 Bidding 8 days Fri 7/1/11 Tue 7/12/11 100%

165 Construction 45 days Mon 8/1/11 Fri 9/30/11 99%
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ID Task Name Duration Start Finish % Complete

166 Street Repair #3 96 days Fri 7/1/11 Fri 11/11/11 91%
167 Planning 25 days Fri 7/1/11 Thu 8/4/11 100%

168 Bidding 10 days Tue 8/30/11 Mon 9/12/11 100%

169 Construction 28 days Wed 10/5/11 Fri 11/11/11 80%

170 Whitman Interchange repairs 108 days Wed 6/1/11 Fri 10/28/11 100%
171 Planning 20 days Wed 6/1/11 Tue 6/28/11 100%

172 Bidding 15 days Thu 6/30/11 Wed 7/20/11 100%

173 Construction 34 days Tue 9/13/11 Fri 10/28/11 100%

174 Larchmont Watermain 45 days Mon 10/10/11 Fri 12/9/11 85%
175 Construction 45 days Mon 10/10/11 Fri 12/9/11 85%
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